

策定スケジュール

1/31	2/1	2/2	2/3	2/4	2/5	2/6
				第5回策定委員会 (中間案について)		
2/7	2/8	2/9	2/10	2/11	2/12	2/13
2/14	2/15	2/16	2/17	2/18	2/19	2/20
		中間案提出 (全協用)	議案送付			
2/21	2/22	2/23	2/24	2/25	2/26	2/27
			本会議初日 (全協)			
			パブコメ開始			
2/28	3/1	3/2	3/3	3/4	3/5	3/6
3/7	3/8	3/9	3/10	3/11	3/12	3/13
3/14	3/15	3/16	3/17	3/18	3/19	3/20
		パブコメ終了				
				第6回策定委員会 (最終案について)		
3/21	3/22	3/23	3/24	3/25	3/26	3/27
			議案送付			
3/28	3/29	3/30	3/31	4/1	4/2	4/3
	議会最終日 議案上程					